DESIGN AND CONSTRUCTION
GUIDELINES AND STANDARDS

DIVISION 2 e EXISTING CONDITIONS

02 61 00 - CONTAMINATED SITE MATERIAL REMOVAL

SECTION INCLUDES

Contaminated Soil Removal

RELATED SECTIONS

026500 Underground Storage Tank Removal
310000 Earthwork

REFERENCE
310 CMR 40.0000 Massachusetts Contingency Plan

INVESTIGATION

Preparation, including digging test pits and test borings and research
about previous uses of property can help control the costs of
contaminated site material removal work. The discovery of contaminated
soils can result in large change orders and be very disruptive to a
construction contract. If contamination or evidence of a release is found,
notify the Department of Environmental Protection (DEP) Regional Office
that has jurisdiction over the area to determine notification protocols and
obtain a Release Tracking Number (RTN). The local Fire Department,
and the Board of Health should also be notified.

Costly delay claims may also occur when the extent of contaminated soll
is not clearly reflected in the plans and specs. The appropriate DEP
Regional Office should be contacted for any and all information regarding
hazardous material releases on an adjacent property.

Plans and specifications should be prepared in accordance with all local
regulations as well as conformance to 310 CMR 40.0000 and the
Massachusetts Contingency Plan, current edition. The plans should
include a narrative addressing any contamination found during the
investigation and the final disposition of the soon to be removed material.
If contamination is found during construction, the narrative should be
amended and included in the close-out and as-built documentation.

When in doubt, investigate, test and document conditions. A Licensed
Site Professional (LSP) should be retained by the Local Housing
Authority, if not already on staff, to handle all Bills of Lading, Chain of
Custody records, etc.

Contact DIG SAFE prior to any investigation and ensure all parties have
the proper DIGSAFE documentation and numbers.
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EXECUTION

The Contractor must comply with all federal, state, and local regulations
regarding contaminated soils removal.

Prior to the start of work, soil sampling and analysis from within the
excavated areas shall be conducted for precharacterization. The pre-
characterization program will be conducted to establish the method of sail
recycling, reuse and/or disposal. The work may require dewatering to
allow for excavation of contaminated soil in dry conditions. The Contractor
shall be solely responsible for dewatering and the management of
groundwater, including contaminated groundwater, if encountered.

Test results for all analytical samples, required for soil pre-characterization
for receiving facility acceptance, shall be submitted to the LSP/Engineer.
The results shall include all laboratory analytical certificates and Chain-of-
Custody documents.

The Contractor shall prepare a site-specific Health and Safety Plan. The
Q Plan shall outline procedures for the handling and off-site disposal of

’ petroleum impacted soil, worker protection protocol, and equipment and

vehicle decontamination. The Plan shall be submitted to the LSP within 7
H days of Notice to Proceed. The Contractor shall be responsible for

preparing all hazardous material manifests and/or bills of lading with all
applicable analytical backup, notification, and control forms. The
Contractor shall submit these to the LSP for review. The LSP will
incorporate these results into a report to the DEP.

The work shall include the direct loading of contaminated soil for hauling
off-site to an approved receiving facility.

The Owner will be the Generator/Responsible Party and, in conjunction
with the LSP, will sign all manifests and/or bills of lading.

EXCAVATION OF Work and decontamination procedures in areas containing contaminated

CONTAMINATED material shall be performed in accordance with standard engineering
practices. Contractor shall employ methods necessary to isolate

MATERIAL contaminated soils from noncontaminated soils. The excavation may

include removing additional soils found to contain residual contamination
as directed by the LSP.

The Contractor shall direct load contaminated soil into roll-off containers or
trucks for transportation and disposal off-site.

The Contractor shall be responsible for obtaining approvals for final
disposal of contaminated material.

The Contractor shall be required to submit a copy of all analytical results to
the LSP within 5 days of receipt of the laboratory report. Analytical data
shall be kept confidential, and distributed to the LSP and Owner only.
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LSPs review of data will be within 5 days. Sampling of contaminated soll
shall be done at sufficient and adequately distributed locations so that the
concentrations of the chemical constituents attributable to the petroleum
release and any other contaminants of concern, which may be present, are
adequately characterized. The LSP shall be present to observe sample
collection activities.

SOIL RECYCLING, The soil recycling facility shall be fully permitted in accordance with all
REUSE. OR applicable local, state and federal regulations and shall be a hot mix
! asphalt plant, thermal processing plant, cold mix emulsion plant, or an
DISPOSAL approved landfill. The facility shall be eligible to accept petroleum
contaminated soil without direct MassDEP approval provided that levels of
§ contaminants in the soil comply with the specific levels established in the
) facility’s permit. An out-of-state recycling facility shall be approved or

permitted by the state in which it is located to accept petroleum
R contaminated soil with contaminant concentration ranges specified in its

permit.

The Contractor shall submit to the LSP initial approvals or letters of intent
and facility information for the recycling facility selected.

The facility information shall include the following:
1. General Information

. Facility Name

b. Facility Address

¢. Name of Contact Person

d. Title of Contact Person
e
f.

QO

. Telephone Number of Contact Person.
Permit Number.

2. Written confirmation that the facility is permitted to accept and will
accept the classified soil of the general quality and quantity expected
at the site.

3. Alisting of all current and valid facility permits, licenses, letters of
approval, and other authorizations to operate, pertaining to the receipt
and management of the soils or materials specified in the Contract.

The Contractor shall submit a complete list of the disposal facility’s
permitted allowable contaminant levels and physical characteristic
requirements for contaminated material, and list any required
regulatory approvals for individual waste streams.
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The Contractor shall be responsible for preparing and submitting all waste
profile applications and questionnaires to the LSP for review, for
coordinating with disposal facilities and for coordinating with all Federal
and State environmental agencies.

The Contractor shall be responsible for preparing all hazardous material
manifests and/or bills of lading with all applicable analytical backup,
notification, and control forms. The Contractor shall submit these to the
LSP for review at least 5 business days before transport. The LHA will
sign bills of lading in conjunction with the LSP.

The Contractor shall be required to provide a written log for the transport of
each load from the site, including tractor/trailer registrations, time of
departure, time of arrival at the receiving facility and signature of vehicle
operator.

The Contractor shall also provide certified tare and gross weight slips for
each load received at the designated disposal facility. These shall be
attached to each returned manifest and/or bill of lading.

The LHA will be designated as generator and will sign all manifests and
waste profile application or questionnaires in conjunction with the LSP.

The Contractor shall furnish all generator copies of the hazardous material
manifest to the Engineer for submittal to the appropriate State
environmental agencies and to retain for the LHA’s records.

The Contractor shall submit to the LSP, NO LATER THAN 10 BUSINESS
DAYS and prior to receiving progress payment, ALL ORIGINAL
DOCUMENTATION as required certifying that all materials were
transported to, accepted, and disposed of, at the selected disposal facility.

The documentation shall include the following, as a minimum:

1. Documentation shall be provided for each load from the site to the
disposal facility, including all manifests and any other transfer
documentation as applicable.

2. All documentation for each load shall be tracked by the original
manifest.

3. If that material is transported under a Massachusetts Bureau of Waste
Site Cleanup transmittal form (BWSC Form 113, parts A, B, and C), all
original forms must be returned with ORIGINAL SIGNATURES,
including the final signature of the receiving facility verifying receipt, no
later than 10 business days from completion of transporting soil.
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